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April 10, 2011 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Mr. Berkoff: 

Reference No. 056394 

Re: Monthly Progress Report - March 2011 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 53 for the period of March 1,2011 through March 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/te/8/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
John Bradley (MDNRE) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 53 
March 1,2011 to March 31,2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Continued development of R1 report and design of base map showing Phase IIRI and 
Supplemental Phase II RI sample locations and relevant Site features 

• Continued Development of Technical Memorandum summarizing information related to 
the Coal Tunnel Area of the Site 

2. Data Received 

• Data from the Phase II RI sampling activities conducted in January/February 2010 have 
been received and are xmdergoing quality assurance/quality control validation. The data 
will be tabulated and provided in futiue progress reports once this process is complete. 

• All data from the Supplemental Phase 11 RI sampling activities conducted in May/June 2010 
have been received and are undergoing quality assurance/quality control validation. The 
data will be tabulated and provided in future progress reports once this process is complete. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• Weyerhaeuser Company has updated the project schedule, as attached. An updated 
schedule will continue be submitted to the U.S. EPA on a quarterly basis, with the respective 
progress report. 

4. Problems Encountered and Planned Resolution 

• None 
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5. Work Anticipated During the Next Reporting Period 

• Continue quality assurance/quality control validation of January/February 2010 and 
May/June 2010 laboratory analytical data 

• Continue work on RI Report 

• Completion of appropriate disposal of remaining solid investigation-derived waste 

• Submittal of Technical Memorandum summarizing information related to the Coal Tunnel 
Area of the Site 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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RVFS PROJECT SCHEDULE 
RVFS WORK PLAN 

FORMER PLAINWELL, INC MILL PROPERTY 
PLAINWELL, MICHIGAN 

Task Name 

RVFS Work Plan Schedule 

Validation of Laboratory Data 

Laboratory Data Validation 

Task 4 - Completion of RI Report 

Prepare Draft RI report documents 

Project Meeting with U.S. EPA (Conference Call or Meeting) 

Submit draft RI documents for review (including Risk Assessment Report) 

U.S. EPA review (TBD) 

Response to U.S. EPA comments 

Prepare final RI Report documents 

Submit Final RI Report documents 

Project Meeting with U.S. EPA (Conference call) 

U S. EPA review (TBD) 

U.S. EPA approval (TBD) 

Task 5 - Identification of Remedial Action Objectives 

Prepare Draft RAOs 

Project Meeting (Conference Call) 

Submit Draft RAOs to U.S. EPA for review 

U S. EPA approval (TBD) 

Task 6 - Development and Screening of Remedial Alternatives 

Prepare Draft Screening Report 

Project Meeting with U.S. EPA (Conference call) 

Submit Draft Screening Report to U.S. EPA for review 

U.S. EPA approval (TBD) 

Task 7 - Feasibility Study 

Prepare Draft Feasibility Study 

Project Meeting with U.S. EPA (Conference call) 

Submit Draft Feasibility Study to U.S. EPA for review 

U.S. EPA approval (TBD) 

Task 8 - Monthly Project Progress Reports 

56394 Misc Project Schedule Mon 4/11/11 

Start Finish 

Mon 1/3/11 

Mon 1/3/11 

Mon 1/3/11 

Mon 1/3/11 

Mon 1/3/11 

Mon 6/6/11 

Mon 6/6/11 

Mon 6/6/11 

Tue6/7/11 

Tue 7/5/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 7/18/11 

Tue 7/19/11 

Tue 7/19/11 

Mon 8/22/11 

Mon 8/22/11 

Mon 8/22/11 

Tue 11/15/11 

Tue11/15/11 

Mon 3/19/12 

Mon 3/19/12 

Mon 3/19/12 

Mon 1/10/11 

Mon 3/19/12 

hi 4/22/11 

Fri 4/22/11 

Mon 7/18/11 

' Mon 6/6/11 

Mon 6/6/11 

Mon 6/6/11 

Mon 6/6/11 

Mon 7/4/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 7/18/11 

Mon 8/22/11 

Mon 8/22/11 

Mon 8/22/11 

Mon 8/22/11 

Mon 8/22/11 

Tue 8/23/11 Mon 11/14/11 

Tue 8/23/11 Mon 11/14/11 

Mon 11/14/11 Mon 11/14/11 

Mon 11/14/11 Mon 11/14/11 

Mon 11/14/11 Mon 11/14/11 

Mon 3/19/12 

Mon 3/19/12 

Mon 3/19/12 

Mon 3/19/12 

Mon 3/19/12 

Fri 2/10/12 

TBD - Review timeframe subject to discussion with U.S. EPA 




